ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

September 1, 2003

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman
at this address.

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement
Name of Project: Wireless Mobile Data project

LTIF Log No.: #01-001

Project Coordinator: Major Brian L. Spillman

Project Status:

Date: September 1, 2003
Percent Complete: 85%
Explanation': All equipment and supplies have been purchased with the exception of

the Automatic Vehicle Location (AVL) component. The AVL order was issued June 30, 2003 and
all equipment has been ordered. Installation is scheduled to begin in late November, 2003.

'"Note: An explanation should be provided if the project's "percent complete" is behind the baseline
"percent complete" established with the MOU.
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